SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 5:28 AM

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 059 Const Calendar Day: 547 Date: 09-Mar-2011 Wednesda)

y y _ : , y 04-SF-80-13.2/13.9
Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:

Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast

Working Day If no, explain:

Diary:
Tower Activities

At 33M elevation:
-DHGM240079 (M24x190)
-Top and bottom facade through skin-A East tower.

-DHGM240058 (M24x130)
-Top and bottom facade through skin-E East tower.

-DHGM240059 (M24x150)
-Top and bottom facade through skin-E East tower.

-DHGM240070 (M24x180)
-Top and bottom facade through skin-E East tower.

At 38M elevation:
-DHGM240106 (M24x190)
-Top and bottom facade through skin-A East tower.

-DHGM240058 (M24x130)
-Top and bottom facade through skin-E East tower.
-Bottom fagade through skin-E South tower.
-DHGM240059 (M24x150)
-Top and bottom facade through skin-E East tower.
-Bottom fagade through skin-E South tower.
-DHGM240070 (M24x180)
-Top and bottom facade through skin-E East tower.
-Bottom fagade through skin-E South tower.

-Top and bottom facade through skin-A South tower.

-Top and bottom facade through skin-E South tower.

-Top and bottom facade through skin-E South tower.

-Top and bottom facade through skin-E South tower.

-Top and bottom facade through skin-A South tower.

Kevin's crew work on the strut fagade bolting at 33M elevation. John and Matt work on bolting the strut
facade angle that connect to the tower skin inside the East tower shaft. They also work on the torque
varification for the A325 strut fagade bolts. Luis, Ed and Tan work on the exterior of the tower shaft.
Lorenzo and Kimo work on bolting the strut fagade angle that connect to the tower skin inside the South
tower. They also work on the torque varification for the A325 bolts inside the South tower.

The A325 strut fagade bolts were torque varified at the following location:
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Tern, Ae Diary #: 059  Date: 09-Mar-2011  Wednesday
Note:
At 38M elevation, the top facade bolts through skin-E South tower still need to be tensioned.
04-0120F4 Bid Item: 053 T-LO1-SFE.053 Tower Lift 01 Strut Facades East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Lorenzo Padilla 8.00 2.00 0.00 10.00 []
Ironworker INM MATTHEW GREER 8.00 2.00 0.00 10.00 []
Ironworker INM JOHN CHAPMAN 8.00 2.00 0.00  10.00 []
Ironworker APP Luis Plancarte 8.00 2.00 0.00 10.00 []
Ironworker FOR KEVIN KARBER 8.00 2.00 0.00 10.00 []
Ironworker INM EDUARDO JIMENEZ-PADILLA 8.00 2.00 0.00 10.00 []
Ironworker INM KIMO JOSE 8.00 2.00 0.00 10.00 []
Ironworker JNM Wei Tan 8.00 2.00 0.00 10.00 []
04-0120F4 Bid Item: 053 T-L01-STN.053 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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